

PHASE 4 – PROJECT PLANNING

Planning Logic

Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Field	Details
Team ID	6ab4c536b5170a9b58b4c6e7
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	4 Marks

1. Planning Logic

The planning logic defines the dependency sequence in which the project activities should be completed. Requirements must be understood before workflow configuration, and testing must occur only after the Flow is connected to the Standard Laptop catalog item.

2. Planning Sequence

Sequence	Activity	Dependency / Logic
1	Understand the Problem	Confirm the manual handling and configuration-delay problem.
2	Define Requirements	Identify Service Catalog, approval, Flow Designer and Hardware requirements.
3	Design the Solution	Define workflow and architecture before implementation.
4	Create the Flow	Create Standard Laptop Task with Service Catalog trigger and Create Catalog Task action.
5	Assign the Flow	Associate the Flow with Standard Laptop.
6	Test the Process	Place request, check approval and verify generated task.
7	Verify the Result	Confirm task description, approval state and Hardware assignment.
8	Document the Project	Capture implementation details, test evidence and final documentation.

3. Dependency Rules

- The Flow must be created before it can be assigned to Standard Laptop.
- The Standard Laptop item must be connected to the Flow before end-to-end testing.
- Approval must be completed before the automated Catalog Task is expected.
- Testing must verify the generated task and Hardware assignment before final documentation.

4. Milestones

Milestone	Planned Activities
Milestone 1 – Flow	Create Standard Laptop Task Flow and configure trigger/action.
Milestone 2 – Flow Assignment	Assign created Flow to Standard Laptop Service Catalog item.
Milestone 3 – Service Catalog Testing	Place order, check approval, open Requested Item and verify Catalog Task.