

PHASE 4 – PROJECT PLANNING

Project Planning

Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Field	Details
Team ID	6ab4c536b5170a9b58b4c6e7
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	4 Marks

1. Project Planning

No.	Activity	Planned Work	Expected Output
1	Project Understanding & Problem Definition	Review Standard Laptop procurement problem and objectives.	Problem statement and project objective
2	Requirement Analysis	Define user journey, functional requirements, data flow and technology stack.	Requirement Analysis document
3	Project Design	Define problem–solution fit, proposed workflow and architecture.	Project Design document
4	Create Standard Laptop Flow	Create Standard Laptop Task; set Global application and System User.	Configured Flow
5	Configure Trigger	Use Service Catalog as Flow trigger.	Service Catalog trigger
6	Configure Catalog Task Action	Use Create Catalog Task; pass Requested Item Record; set description, Hardware group and Approved condition.	Automated Catalog Task action
7	Assign Flow to Catalog Item	Open Standard Laptop in Maintain Items and associate the Flow.	Connected Standard Laptop item
8	Place Service Catalog Request	Open Service Catalog → Hardware → Standard Laptop → Order Now.	Test request
9	Approval & Verification	Open request, inspect Approvers and approve.	Approved request
10	Catalog Task Verification	Open Requested Item and verify generated task details.	Verified Catalog Task

2. Resource Planning

Resource	Use
ServiceNow Instance	Project configuration and testing environment.

Flow Designer	Workflow design and automation.
Service Catalog	Standard Laptop request interface.
Hardware Group	Task assignment and configuration fulfilment.
Project Team	Configuration, testing, evidence capture and documentation.

3. Planned Testing Checkpoints

- Standard Laptop Task Flow exists and is active.
- Service Catalog is selected as trigger.
- Create Catalog Task uses Requested Item Record.
- Short description and description are set correctly.
- Assignment Group is Hardware and Approval is Approved.
- Standard Laptop request can be placed.
- Approval can be completed.
- Requested Item contains generated Catalog Task.
- Catalog Task shows expected description and Hardware assignment.

4. Milestone Summary

The project is planned as a dependency-based sequence: understand the problem, define requirements, design the solution, configure the Flow, assign it to Standard Laptop, test the complete request process, verify the output and document the evidence.